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ABSTRACT:  

The rehabilitation of  the hydroelectric  pipeline in Agordo  was planned  in  2017 and realized in 2018.  The 
solution  for  rebuilding  the  steel  pipe  was  economically  unfavourable  due  to  the presence  of:  underground 
utilities, roads and private properties. The project was oriented towards NoDig technologies. Two systems were 
considered: The Inversion system (BlueLine) and The Pressure UV Liner System. The client compared those 
two technologies in order to make the choice that was technically more appropriate. Despite the experience in 
the field of inversion systems, the first choice fell on the UV system. This could guarantee greater lengths, 
around 230 m, without foreseeing excavations that would have affected private properties. The BlueLine could 
not guarantee lengths such as the UV System and also the BlueLine would have foreseen the use of a very big 
inversion drum. After a meeting with the UV Liner producer,  other problems have arisen: excavations with 
dimensions, about 3m, bigger than the ones already planned, the presence of two curves, 15 and 33 degrees, 
where the UV lamps could have damaged the liner and the irregularities inside the existing pipeline. The client 
decided for the UV technology. Unfortunately, due to a fire in the manufacturing company and the time table of 
the rehabilitation, the final decision fell on the BlueLine System in agreement with the owners of the private 
areas. The technology was flexible and suited to a successful project.
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